. Indicative Timeline & Current Status

Execution: 2027 - Mid 2031 Lease Relinquishment: 2041 Onward
» Execute remaining decommissioning and demolition works. * Rehabilitation signoff.
* Undertake detailed investigations and design to prove "Go * Earthworks to cap and construct final landforms, and to establish * Demonstrate all regulatory obligations have been met to
Forward" mine closure plan. surface water management structures. surrender consents, mining leases and licences.
* Confirm final land uses, rehabilitation objectives and completion + Spread and treat soil. * Property divestment.
criteria with regulators and key stakeholders. * Revegetation.
Closure Announced |||
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| N * Undertake inspections and maintenance activities.
' ) -\J.-' = * Monitor rehabilitation progress and performance.
Base Case Study: 2020 - 2021 TV T\ Executable Plan: Mid 2026 - 2027 || * Remove sedimentation dams.
* Confirm closure cbligations. i "-i- . [Jetalled engineering packages for ' * Verify rehabilitated landform is safe, stable, non-pelluting and fit for the
* Assess Closure risks. Illl tender. ||I intended final land use.
* Scope PFS technical studies. * [ssue contracts. * Verify achievement of completion criteria.
|
Prefeasability Study (PFS): Mid 2021 - 2024 Early Works: Mid 2021 - Mid 2026 SSD Modification: Mid 2025 - Mid 2028
» Undertake technical studies/site investigations * Mine sealing. Modify development consents to:
to address knowledge gaps. » Equipment recovery. + Clarify and contemporise rehabilitation outcomes for the entire complex.
* Scope demilec_i investi,ga_riuns f'?r the F5. * Relocation of admin. from Pit Top to * Ensure Austar has approval to execute closure activities to meet these outcomes.
* Appn:_wals re'.rlew,fplannl.n_g "*,""'“*' CHPP. * Ensure consent conditions reflect the closure phase of the development.
. |d_em'lf\|' preferred rehabilitationffinal landform « Demolition of non-heritage items.
options. » Desilting and removal of Kalingo Dam.

Monitoring requirements prior to relinquishment may change

Relinquishment may be staged YAN c o AL
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