. Indicative Timeline & Current Status

Execution 1: Mid 2027 - Mid 2028 Execution 2: Mid 2028 - 2032 Lease Relinguishment: 2042 Onward
» Execute remaining decommissioning * Landform earthworks, surface water = Rehabilitation signoff
» Undertake detailed investigations and design to prove "Go works management, REA capping at other CMA's, + Demonstrate all regulatory oblizations
Forward™ mine closure plan » Landform earthworks and water » Containment cells and AMD contraols, have been met to surrender consents,
= Confirm final land uses, rehabilitation objectives and management at selected CMA's + Phase 2 demalition, mining leases and licences
completion criteria with regulators and key stakeholders + Rehabilitation » Rehabilitation * Property divestment
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- - ~ I‘H R o - * Monitor rehabilitation progress and performance
Base Case Study: 2020 - 2021 VS Y /| Executable Plan: 2027 - Mid 2027 * Remove sediment dams
* Confirm closure cbligations W [ | * Detailed engineering packages for ]H * Verify rehabilitated landform is safe, stable, non-polluting and fit for the
* Azzess closure risks || || tender intended final land use
* Scope PFS technical studies I * |ssUE contracts * Verify achievement of completion criteria
Prefeasibility Study (PFS): Mid 2021 - 2024 Early Works: Mid 2021 - 2027 55D Modification: Mid 2025 - Mid 2028
» Undertake technical studies/site * Mine and bore hole sealing Madify development consents to:
investigatians to address knowledge gaps * Equipment recovery * Clarify and contemporise rehabilitation outcomes for the entire complex
» Scope detailed investigations for the F5 * Relocation of admin. from Pit Top to CHPP. » Ensure Austar has approval to execute closure activities to meet these
* Approvals review/planning advice » Demolition of non-heritage items outcomes
* |[dentify preferred rehabilitation,/final » Desilt Kalinge Dam and lower dam wall to de-classify » Ensure consent conditions reflect the closure phase of the development
landform options declared dam status (Dam Safety Act)
# Fencing of Sinkholes
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Monitoring requirements prior to relinquishment may change
*  Relinquishment may be staged Y co AL
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