

Stratford Coal CCC Meeting

Presentation –
Company Report & Overview
of Activities

August 2026

Thomas Kirkwood
Environment & Community Superintendent

Table of Contents

1. Agenda Item 7a (Progress at the Mine)
2. Agenda Item 7b (Environmental Reporting)
3. Agenda Item 7c (Environmental Management Plans and Monitoring)
4. Agenda Item 7d (Mine Closure Planning update)
5. Agenda Item 7e (Community Complaints)
6. Agenda Item 7f (Community Programs)
7. Agenda Item 7g (Stratford Renewable Energy Hub Update)

1. Progress at the Mine

Works to date – H1 2026

- Rehandle of rejects from the Co-disposal area to Roseville West Void continued.
- Landform shaping of the Stratford Waste Emplacement and backfilled Stratford East Pit.
- Civil works packages for mine closure continued with the rail loop removal.

Looking ahead – Focus for H2 2026

- Continuing Stratford East NAF rehandle.
- Completion of Northern portion of Stratford East Rehabilitation.
- Commencement of Roseville West, Co-disposal area and CHPP Final shaping and rehabilitation.
- Submission of updated closure Management Plans.



Plate 1: Stratford Waste Emplacement, looking East. July 2026



Plate 2: Co-disposal area, looking South. July 2026

2. Environmental Reporting & Regulators

Management Area	Project	Status
Reporting	• Stratford Mining Complex Annual Review 2025 • Stratford Mining Complex Annual Biodiversity Report 2025 • Stratford Mining Complex Annual Rehabilitation Report • NPI and NGERs reporting 2025-26	• The Stratford Mining Complex 2025 Annual Review was submitted to the Department of Planning, Housing and Infrastructure and other regulators in March 2026. • The Stratford Mining Complex 2025 Annual Biodiversity Report has been completed and is provided as an appendix in the 2025 Annual Review. • The Annual Rehabilitation Report has been completed and a summary of key points is included in the 2025 Annual Review. • The NPI and NGER annual reporting requirements for the Duralie Coal Mine are currently being prepared and will be lodged with the relevant government agencies.
Regulator	• Resources Regulator	• The NSW Resources Regulator completed a site inspection in June 2026 as part of a Surface and Groundwater Targeted Assessment Program (TAP). The TAP focuses on surface and groundwater management to ensure measures have been identified and implemented to facilitate sustainable rehabilitation outcomes.


3. Environmental Management Plans & Monitoring

- a) Air Quality Management
- b) Noise Management
- c) Water Management
- d) Rehabilitation Management
- e) Biodiversity Management




3a. Air Quality Management

Management Area	Project	Status
Air Quality Monitoring	Particulate Matter Monitoring	- The real-time air quality TEOM monitors in Stratford and Craven villages continue to operate. - The real-time air quality management system analyses data from the TEOM units and records times when the air quality criteria is likely to be exceeded. The system will then provide alarms to staff to implement additional dust mitigation measures where required. - No triggers have been received relating to mining operations.
	Dust Gauge Monitoring	- Depositional dust gauges D8 (July), D9 (July, August, October, January, February, March, April, May and June) recorded contamination. - Craven D9 dust gauge exceeded the annual limit due to ongoing sample contamination. Investigation found that many samples were dominated by biological material (insects, vegetation and slime), while nearby residential agricultural activities have been linked to elevated depositional dust readings.




3a. Air Quality Management

Stratford HVAS Monitoring - Particulate Matter (PM₁₀)
12 Months to June 2026



Stratford HVAS Monitoring (PM₁₀)
Annual Rolling Average - 12 Months to June 2026



- All sites below relevant compliance limits.
- Results lower during periods of increased rainfall.
- HVAS results provide more reliable data compared to dust deposition results and should be referred to when interpreting dust emissions.

3b. Noise Management

Management Area	Project	Status
Monitoring	Monthly Noise Survey	- Six monthly attended noise monitoring rounds were undertaken over Q1 and Q2 2026. - No noise exceedance events were reported. Reports are available on the Stratford Coal website. - Noise has been noted as audible at noise monitoring locations to the West and North of active operation areas. - The next monitoring round is scheduled for September 2026.
	Sound Power Monitoring	Sound Power Level Monitoring of the mobile plant fleet was completed in Q2. Results will be reported in the 2026 Annual Review.
Real-Time Noise	Real-Time Noise System	- Real-time noise monitors continue to operate near Stratford Village and Craven Village. - The integrated real-time noise management analyses data from the noise units, the weather station and the inversion towers and records times when either the noise criteria is likely to be exceeded or when noise enhancing weather conditions are present. The system provides alarms to staff to implement additional noise mitigation measures where required.

3c. Water Management

Management Area	Project	Status
Water Management	Pumping	Minor dewatering of Roseville West Void continued to maintain water level during dumping of Co-disposal rejects.
Surface Water Monitoring	Routine and event monitoring	- Below average rainfall received during the first half of 2026. - Total rainfall at Stratford till June was 447.5 mm – long term average is 577 mm. - Routine and rain-event sampling has continued. - All results consistent with the SMC Environmental Assessment predictions.




Plate 7: Avon North Void, looking south. January 2026.




Plate 8: Roseville West Water, looking North. June 2026

3c. Water Management


Stratford Mining Complex - Monthly Rainfall




Stratford Surface Water Monitoring - pH
July 2025 to June 2026



Stratford Surface Water Monitoring - Electrical Conductivity (EC) July 2025 to June 2026



Stratford Surface Water Monitoring - Total Suspended Solids (mg/L) July 2025 to June 2026



Note: Gaps in data are due to monitoring sites having no flow

3c. Water Management




Plate 9: Old Main Void and Waste Emplacement, July 2025

3d. Rehabilitation and Biodiversity Management

Management Area	Project	Status
Rehabilitated Waste Emplacements and Backfilled Voids	Rehabilitation works	- Seeding has been completed in the Bowens Road North and Avon North waste emplacements, and the former Avon North Haul Road. - In the second half of the year seeding efforts will focus on completion of the Stratford Waste Emplacement, Roseville West Pit, The northern section of the backfilled Stratford East Pit, Co-disposal area and former CHPP area. The primary target land use in these areas is agricultural grazing with small areas of native vegetation in Stratford East. - Slashing of the pasture rehabilitation completed in April.
Monitoring	Vegetation Monitoring - Ecosystem Function Analysis	Rehabilitation monitoring incorporating landscape function analysis and vegetation dynamics was completed in June 2026. A summary of the results will be included in the 2026 Annual Rehabilitation Report.



Plate 10: BRN Rehabilitation Progression, January 2025



Plate 11: Completed BRN Rehabilitation, July 2026

4. Mine Closure – Timeline




Indicative Stratford and Duralie Timeline

Detailed Mine Closure Planning: 2022 - 2026

- Undertake detailed investigations and design to define the "Go Forward" closure plan.
- Confirm rehabilitation/closure performance objectives and criteria with regulators and Yancoal internal stakeholders.

Lease Relinquishment: 2035 Onward

- Execute rehabilitation signoff process.
- Demonstrate all regulatory obligations have been met to surrender consents, mining leases and licences.
- Post mining land use and property divestment.




Refined Final Landform

- Stratford did not mine the full extent approved under the Development Consent.
- Early cessation of operations required final landform and land use revisions.
- Refined landform and land use arrangements developed through mine closure planning.
 - Land uses include agricultural grazing, native vegetation, water bodies and biodiversity areas.
 - Landform and land uses integrated with surrounding landscape and land uses.


Key Changes

Early cessation resulted in:

- Roseville West Pit Extension not disturbed or mined.
- Stratford Main Pit not backfilled – required Roseville West Pit Extension overburden.
- Roseville West Pit not completely backfilled.
- CHPP rejects not placed in AVN – sufficient capacity in Stratford Main Pit and Roseville Pit rejects reclaim not needed.
- Stratford East Open Cut not mined to full extent.
- Eastern Emplacement area not filled – Required Stratford East Open cut to be mined to full extent.
- Stratford East Open Cut backfilled and PAF containment cell rehandled and removed.
- Final Voids located in Avon North Open Cut, Stratford Main Pit and Roseville West rather than Avon North Open Cut, Roseville West Pit Extension and Stratford East.
- MIA not extended.




Refined Final Landform and Land Uses



Refined Landform Predicted Outcomes

- Reduced disturbance - Roseville West Pit Extension and southern Stratford East Open Cut not mined.
- Minor changes to disturbance and land use footprints.
- Final land uses include >300ha grazing, >350ha of native vegetation and >240ha Biodiversity Enhancement Area.
- Landform designed to be safe, stable and non-polluting.
- Final voids non-spilling groundwater sinks with smaller area than in EIS.
- Upslope diversions and flood bunds protect final voids.
- Western Co-disposal area rejects and Stratford East PAF Containment Cell rehandled to voids and removed.
- Stratford East Dam retained and converted to a flow through system.
- All infrastructure to be decommissioned and removed except main administration building, small sheds, minor services, Avondale Creek crossing and access tracks.



Refined Final Landform and Land Uses

Next Steps

- Environmental Management Plan updates.
- Rehabilitation Management Plan, Final Landform and Rehabilitation Plan and Rehabilitation Outcomes Documents to be updated.
- Further design refinement throughout closure implementation.

5. Community Complaints - Summary

Stratford Complaint Summary

Period: 1/01/2025 - 30/07/2025

Period: 6 Months

Total No. of Complaints: 1

Total No. of Complainants: 1

Date/Time of Complaint	Complainant Location	Method of Complaint	Nature of Complaint	
16/07/2026	2.5km West of SCPL	Direct to TK mobile	Noise	•Complainant called Environment & Community Superintendent (ECS) mobile phone directly at 8:12am 16/7/2026 •The Complainant stated that Operational noise, including trucks, loading, dozer noise and reverse quakers had been particularly loud for the 3 weeks prior to the complaint. •ECS detailed the operational activities at the time in question and confirmed operations in Codam and RVW. •ECS committed to further investigating the source of the noise and would register the complaint formally. •ECS notified Production Superintendent (PS) of the complaint. PS discussed the nature of the complaint with the workforce and instructed the operators working in the Codam and RVW areas to limit truck revving during dumping and limiting 2nd gear of dozers in RVW areas.



6. Community Programs

Project	Status
Stratford Coal Community Support Program (CSP)	- Applications for the 2027 Community Support Program will open on Monday 17th August and close on Friday 25th September - The CCC, previous applicants and the wider community will be notified via email, local newspaper and social media.
Stratford Coal Education Support Fund	- The Stratford Coal Education Support Fund will open again for the 2027 academic year. - Applications will be available online via the Stratford Coal website from Monday 23rd November 2026 and will close on Friday 29th January 2027.


NEED FUNDING TO HELP IMPROVE OUR LOCAL COMMUNITY?

Yancoal Community Support Program call for applications

Stratford Duralie Coal Mine is a proud and active member of the local community. Yancoal's 2026 Community Support Program offers community groups the opportunity to apply for funding to support projects, events and initiatives that help make a genuine positive difference to the Gloucester, Stroud and District.

If you have a project or idea with the potential to benefit others across the areas of health, community, environment, arts, culture, education or training, please visit:
<https://www.yancoal.com.au/our-sites/stratford/>

Applications close 25th September 2026.



em **POWERING
COMMUNITY
SUPPORT**

YANCOAL
 兗煤澳大利亞有限公司
 STRATFORD DURALIE

7. Stratford Renewable Energy Hub – Update

- In July, the New South Wales Government announced it has approved the potential development of the Stratford Renewable Energy Hub (SREH), marking an important milestone for the project.
- The project is now going through the Federal assessment process, with an expected determination around September this year.
- Yancoal will now progress with assessing the commercial viability of the SREH, and is also considering preferred ownership, funding and operating models for the project, which would be subject to Yancoal Board approval.
- While these options are being explored, our focus remains on advancing mine closure activities at both Stratford and Duralie in line with Government regulations and community expectations.
- We will keep the community and key stakeholders updated as soon as further information becomes available.



More information can be found on the project website:

www.stratfordrenewableenergyhub.com.au or

NSW DPHI's website www.planningportal.nsw.gov.au/major-projects/projects/stratford-pumped-hydro-and-solar-0

